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OL/NBPO Weekly Report - Period Ending 20 June 1984

~

I. Progress Reports on Tasks Assigned by the DCI/DDCI:

No taéks.

II. Items or Events of Major Interest That Have Occurred
During the Preceding Week:

New Bui%ding Project
/ ; \

a. 'Roads. A meeting of the CIA Traffic Advisory Committee

was held on 14 June. The pending traffic management

agreement between CIA and the State of Virginia was
presented and the consultant presented preliminary road
designs and discussed the benefic¢ial impact of the

traffic management agreement. ,

b. 'Construction. Fencing is to be complete within the
next week, and clearing for the securlty check901nt
will commence. Excavation equipment is moving onsite
to begin work next week. The first employee of the
design firm reported to the site to assist the Agency
with construction administration.

ITI. Significant Events Anticipated During the Coming Week:

New Building Project. A hearing before the National
Capital Planning Commission will be held on 28 June. The
purpose of the hearing is to gain final approval of all
onsite designs. Discussion is expected to focus on the
status of offsite road improvements. As in past hearings,
some press coverage is expected.

Chief, New Building Project Office, OL
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